

**Sprint Backlog**

\*\*\*หมายเหตุ: กำหนดให้แต่ละ Sprint มีความยาว 2 สัปดาห์ (10 วัน) เท่ากัน

Sprint No.	Product Backlog Items	Sprint Tasks	Initial Estimate of Effort	New Estimate of Effort Remaining at The End of Day...									
				1	2	3	4	5	6	7	8	9	10
1	Requirement analysis and Design planning	User analysis	2										
		System planning	2										
		Database design	5										
		Test case design	8										
		Project documentation	12										
2	Development and Testing	Home page	2										
		Login page	4										
		Student page	2										
		Student's Final date page	2										
		Search Subject page	5										
		Show Subject's final date page	2										
		Setup database	6										
		Connect database	3										
		password encode	3										
		Query Student information	1										
		Query Student's Final date	1										
		Query Subject's Final date	2										
		Web Deployment	1										
		Test Functional algorithm (UNIT test)	8										
		test performance	1										
		test UAT	2										
		test security	8										
3	Improvement	Improve after test	16										
		Sum	98	0	0	0	0	0	0	0	0	0	0